COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
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Project Title: Fish Passage at the Price-Stubb Diversion Dam.

Principal Bob Norman

Investigator(s): Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
(970) 248-0634
FAX (970) 248-0601
rnorman(@uc.usbr.gov

Project Summary: Provide fish passage at the Price-Stubb Diversion Dam
Study Schedule: Project is scheduled to be constructed in FY2005.
Relationship to RIPRAP: Colorado River Action Plan: Mainstem I1.B.1.

Accomplishment of FY 01 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: A hydraulic model to evaluate passage options was constructed and tested
in Reclamation’s Denver Office. It does appear to be feasible to construct a passageway
similar to the GVIC fish passageway. Costs for this type of passageway appear to
significantly higher than a conventional fish ladder. Permitting was finalized for drilling
the landslide adjacent to the dam. Drilling has been completed and landslide
instrumentation and monitoring began in FY2001.

FERC amended the license for the construction of hydropower plant at this site. The
FERC licensee is working towards initiation of construction which, according to the
FERC license, should begin by January 15, 2002. Partial removal of the dam is the
preferred alternative for providing fish passage identified in the draft EA. Removal is not
compatible with the FERC license at the site. The FERC license requires the licensee to
construct the fish passage and then be reimbursed from the Recovery Program for the
Program’s least cost passage alternative.

Recommendations: Finalize results of hydraulic model and resulting alternatives.
Project Status: Proceeding with design and construction is dependent on a decision from

FERC. Reclamation will pursue preconstruction activities as far as possible without the
decision from FERC.

FY 01 Budget Status
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XI.

Funds Provided: $240,101

Funds Expended: $240,101

Difference:

Percent of the FY 01 work completed, and projected costs to complete: Depends
on alternative we can choose for fish passage.

Recovery Program funds spent for publication charges:

oSawpx

o

Status of Data Submission (Where applicable): N/A

Signed: _Robert Norman 1/23/02
Principal Investigator Date
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